
JOB 16441-2R DAILY REPORT D O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 63 

Oi$.C. JOE COSENTINO DATE* 12/19/94 
EJUL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER; Mobilize necessary personnel and equipment to 
facilitate removal action, Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK; 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER; Partly Sunny TEMPERATURE: 37 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end the crew has completed the shredding of 405 drums. 

SUBCONTRACTOR SERVICES PERFORMED: 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Due to three crew members having doctors appointments in the late afternoon today, site 
activities are shut down at 1530 hrs. 
* Howard Perlmutter on site today, review of the project files and 1900-55 forms to date. 
* R.M. spends time in house this morning with T & D Coordinator Steve Wurzburger regarding 
the up coming operation of drum deheading, further discussed are the incoming analytical 
results that will be coming in today for his review (Disposal). 

CHANCE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM Q.S.C.: 
* O.S.C. has requested that T & D Coordinator try and estimate his time that he will need to revie 
the results, at present Steve is ball parting 12 hrs. for the QA/QC of the results 
DOCUMENTS SUBMITTED: 
* Faxed to Steve the dioxin results spread sheet for his review, further to associate results to 
regulatory levels for landfilling and or incineration. 

COMMENTS: 

1 




